
 

 
 

4 Executive Boulevard, Suite 303, Suffern, NY 10901 | 845-357-1510 

Environmental Consultants & Contractors 

May 30, 2019 
File No. 02219702.00 
 
 
Mr. Tom Farrell, Manager (cover letter only) 
Division of Solid Waste Enforcement 
New Jersey Department of Environmental Protection 
9 Ewing Street 
Trenton, New Jersey 08625-0420 
 
Mr. Jeffery Meyer, Manager 
Division of Air Enforcement 
Bureau of Air Compliance and Enforcement 
New Jersey Department of Environmental Protection 
7 Ridgedale Avenue 
Cedar Knolls, New Jersey 07927 
 
Subject: May Progress Report 
 Keegan Landfill 
 New Jersey Sports and Exposition Authority  
 EA ID#: NEA 190001-13317 
 

Dear Mr. Farrell and Mr. Meyer: 

On behalf of the New Jersey Sports and Exposition Authority (NJSEA), SCS Engineers (SCS) submits 
this monthly progress report as required by Section C of the Administrative Consent Order (ACO), 
NEA19001-13317 (executed on March 21, 2019) for the Keegan Landfill.  This report summarizes 
the compliance status and activities performed since the previous progress report was submitted on 
April 30, 2019. 

COMPLIANCE MEASURES AND STATUS 
The work progress, summary of problems, activities planned, and required and actual completion 
dates for each ACO Condition is summarized in the table provided in Attachment 1.  Further 
discussion of the difficulties encountered are provided below. 

Difficulties Encountered 
Monitoring station MS-1 did not meet the 85 percent valid data requirement for the partial week of 
May 8th (see Attachment 2). MS-1 was offline from May 8th at 11:59 through May 9th at 09:49 due to 
issues with the power inverter and the computer.  These difficulties were previously reported to the 
NJDEP in a letter dated May 9, 2019. 

As recommended by NJDEP personnel, monitoring station MS-5 was taken offline on May 10th at 
11:40 am due to a sensor malfunction.  A new meter was installed on May 14, 2019 and monitoring 
station MS-5 was operational as of 7:33 am.  However, monitoring station MS-5 did not meet the 
weekly requirement of 85 percent valid data for the partial week of May 8th and the full week of May 
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12th (see Attachment 2).  Backup meters are now held in stock by Emilcott for faster replacement 
should there be a meter failure. 

Notifications were made to NJDEP on May 9, 15, 17, 18, 19, 22, 24 and 27 of exceedances of the 
30 ppb for 30 minutes limit, based on monitoring station readings.  Daily odor monitoring at the site 
in accordance with the Monitoring Action Plan (MAP) has not detected any specific areas of odors, 
stressed vegetation or other specific issues at the Landfill.  Data review letters were submitted on 
May 9, 17 and 28 regarding the validity of the monitoring station data exceedances from May 9, 15 
and 24 due to wind direction or pattern of readings.  At times, the meters appear to record invalid 
readings.  Further, elevated readings could be from sources other than the landfill.  Data review will 
continue based on collection of additional data. 

On Friday. May 24, 2019, Judge Jeffrey Jablonski, P.J. Chancery, Hudson County, issued temporary 
restraints in a legal action brought by the Town of Kearny against the NJDEP and NJSEA. The judge’s 
order, among other things, included an immediate shut down of operations at the Keegan Landfill. 
The landfill has not operated since the afternoon of May 24, 2019. We note this because we 
anticipate difficulties managing odors without the ability to bring material to the site to cover areas, 
as necessary. 

EXPLANATION OF NON-COMPLIANCE WITH ACO SCHEDULE 
There were no periods of non-compliance with the ACO during the period of this progress report. 

EVALUATION OF CORRECTIVE MEASURES IMPLEMENTED 
Since the execution of the ACO on March 21, 2019, the corrective measures implemented include 
actions intended to minimize intake of the waste that may contain gypsum wallboard, placement of 
daily cover, placement of additional intermediate cover, and minimization of the surface area of the 
working face.  Once again, we note that the landfill is currently not operating, nor has it operated 
since last Friday afternoon, therefore, it is not accepting any waste. 
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A signed certification of information form is included in Attachment 3. The next report will be 
submitted on or before July 1, 2019.  Please call either of the undersigned with any questions or 
comments. 
 
Sincerely,   

   

Lisa K. Wilkinson  Gregory P. McCarron, PE 
Project Director I  Project Director II  
SCS Engineers  SCS Engineers  
 

cc:  G. Lugo, NJDEP (hardcopy and electronic copy) 
A. Fontana (electronic copy) 
M. Gerchman (electronic copy) 
S. Shah (electronic copy) 
V. Prieto, NJSEA (electronic copy) 
T. Marturano, NJSEA (electronic copy) 
A. Levy, NJSEA (electronic copy) 
C. Sanz, NJSEA (electronic copy) 
J. Stewart, Lowenstein (electronic copy) 
G. Castano (electronic copy) 
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No. ACO Condition Description
B. Status of permitting, planning approvals 

and work progress
C. Difficulties 
Encountered

D. Activities Planned for next reporting period
E. Required and Actual 

Completion date

Required: April 1, 2019  

Actual: April 1, 2019

Required: May 8, 2019

 Actual: May 8, 2019

Required: upon 

completion of 7.b above

Actual: on‐going

Required: upon 

exceedance of Condition 

7.c level

Actual: TBD

Required: May 30, 2019

Actual: May 29, 2019

Required: N/A

Actual: In progress

Required: 30 days from 

NJDEP notification

Actual: GCCS design, 

permitting underway

7.f
Immediately implement measures to 

maintain compliance

In accordance with NJSEA letter dated March 

29, 2019 to NJDEP, wallboard restrictions have 

been enforced, additional intermediate soil 

cover has been placed on the western 

sideslopes, daily cover has been placed and 

compacted and active face is minimized.

None

Wallboard restrictions will contine to be enforced; 

additional intermediate soil cover will continue to be 

placed; daily cover will continue to be placed and 

compacted.

7.g
If compliance not achieved by September 1, 

2019, submit proposal for GCCS

NJDEP representatives visited the site on May 

2, 2019. In advance of this requirement, NJSEA 

has decided to design, permit and install GCCS; 

a pre‐application meeting occurred on May 14 

and permit applications were submitted on 

May 23rd to NJDEP; The system has been 

designed and contractor bid has been received; 

contract is under negotiation.

None

Address comments received on permit applications 

and commence construction of GCCS upon receipt of 

permits.

7.d
Take measures to control or eliminate 

emissions

 In advance of this requirement, NJSEA has 

decided to design, permit and install GCCS; 

permit applications were submitted on May 23 

and the system has been designed, contractor 

bid has been received; contract is under 

negotiation.

None
Upon receipt of permits, construction of the GCCS 

will commence.

7.e
Submit estimate of generation of emission 

rates for H2S and other air contaminants

Letter report has been submitted on May 29, 

2019
None None; activity is complete

7.b
Install/operate continuous H2S Ambient Air 

Monitoring System

Eight (8) monitoring stations have been 

installed and are operational as of May 8th as 

required. 

Station MS‐1 had issues 

with power invertor; 

Station MS‐5 had 

erroneous data and was 

taken offline until a 

replacement meter was 

installed

Continue operation of monitoring stations.

7.c
Notify NJDEP of exceedances or potential to 

cause odor complaint or air pollution

 Surface Emissions Monitoring Report was 

submitted on May 3rd. Notifications were 

made on May 9th, 15, 17, 18, 19, 22, 24 and 27 

of exceedances of the 30 ppb for 30 minutes 

based on monitoring station readings.

Data review letters were 

submitted on May 9, 17 

and 28 regarding the 

exceedances reported on 

May 9, 15 and 24

Continue operation of monitoring stations and 

reporting of exceedances.

May 2019 Progress Report Summary
Keegan Landfill (NEA190001‐13317)

7.a Submit Monitoring Action Plan (MAP)

On April 1, 2019, MAP was submitted to 

NJDEP; NJDEP Conditional Approval was 

received on April 8, 2019; Revised MAP dated 

April 15, 2019 is included as Attachment 3.

None None; activity is complete
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Keegan Landfill 
Monitoring Station Availability 

 
5/8/19 - 5/11/19 

Station Percent Valid Data 

MS1 69.4% 

MS2 91.4% 

MS3 90.7% 

MS4 88.2% 

MS5 55.2% 

MS6 95.5% 

MS7 96.5% 

MS8 96.3% 

 

5/12/19 - 5/18/19 

Station Percent Valid Data 

MS1 93.0% 

MS2 89.6% 

MS3 96.6% 

MS4 93.1% 

MS5 62.3% 

MS6 93.6% 

MS7 96.5% 

MS8 92.1% 

 



 

 

5/19/19 - 5/25/19 

Station Percent Valid Data 

MS1 95.7% 

MS2 95.3% 

MS3 95.7% 

MS4 92.8% 

MS5 95.2% 

MS6 89.4% 

MS7 88.9% 

MS8 86.5% 
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