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Background 

In Uganda, 11% of the total land area is covered by wetlands (Government of Uganda, 2016). 
Despite wetlands providing sources for construction materials, fishing, and domestic water supply, 
they have often been regarded as waste land and degraded through reclamation for human activities 
Ministry of Natural Resources, 1995). Wetlands are also considered to have a back and forth 
relationship with groundwater, whereby some wetlands depend on outward flow of aquifers for 
water, and, reversely, the downstream flow of water from a wetland can be a source of 
replenishment for a groundwater aquifer (Ramsar Convention Secretariat, 2010). Importantly, in 
arid and semi-arid environments and areas with limited surface water supplies, groundwater is a 
major life, health, and livelihood supporting factor; it is considered vital for domestic and production-
related water functions. Therefore, it is of paramount importance to ensure that all environmental 
resources that contribute to the conservation of groundwater resources are managed in an 
integrated way to sustain the multiple and multisector functions of groundwater. Related ecosystems 
should be safeguarded from degradation and restored whenever degraded (Ramsar Convention 
Secretariat, 2010).  

Water For People is implementing the Everyone Forever model in Kamwenge District in Western 
Uganda to support attainment of sustainable, universal access to safe water supply and appropriate 
sanitation and hygiene services. The program is highly dependent on groundwater, and the district 
has wetlands spread over all 15 Sub Counties.  Water For People mobilizes collaborative efforts of 
government, private sector, community, non-government stakeholders, and other partners to ensure 
that the water supply services last a life time both in quantity and quality. This implies that the 
success of both the service provision and sustainability will highly depend on how well the wetlands 
are managed. As such, conservation of local water resources has been a key component that Water 
For People, Kamwenge District, and Sub County Local Governments have pursued as a major 
priority. 

Introduction  
Although there was a 0.03% increase in the Uganda wetland area in the year 2014, it is far less 
proportionate to the 30% reported decline between 1994 and 2008 (Government of Uganda, 2016). 
The extent of degradation or decline in wetland coverage varies across the four primary basins in 
Uganda: Lake Victoria, Lake Kyoga, Lake Albert, and Upper Nile as shown in Figure 1.   
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Figure 1:   Map of Uganda showing the 4 major basins on whose hydrological flow the Albert, Victoria, 
Upper Nile, and Kyoga Water Management Zones (WMZs) delineation is based  

 
The extent of degradation or decline in wetland coverage in the two basins that overlay Kamwenge 
District is 53.8% in the Lake Victoria Basin and 14.7% in the Lake Albert Basin. Figure 2 shows the 
Kamwenge District and Biguli Sub County within the WMZ delineation. The decline in wetland area 
across the country has been attributed to inadequate enforcement of existing laws and inadequate 
coordination amongst line government institutions and sectors (Government of Uganda, 2016). 
Under the catchment-based management of water resources in Uganda, Biguli Sub County in 
Kamwenge is upstream of the Katonga Catchment in the Victoria Water Management Zone while 
the 14 remaining Sub Counties are downstream of the Mpanga Catchment in the Albert Water 
Management Zone. Steering Committees and Water For People subscribe to the implementation of 
the Mpanga and Katonga Catchment Management Plans.  

In this regard, Water For People has worked with the District and Sub County Local Governments, 
as well as the area Water Management Zone teams to contribute to reversing effects of decline in 
wetland area within the Mpanga and Katonga Catchments in the Albert and Victoria Water 
Management Zones. Interventions include institutional support and restoration of the wetlands. 
While interventions have been district wide, there has been more focus and concentration on Biguli 
given the urgency to restore the vital wetland ecosystems perceived to be a buffer zone with positive 
impact on the groundwater recharge and intake for the 8 piped water supply systems serving over 
40,000 people given the low groundwater potential in the sub county.  
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Figure 2: Map showing Kamwenge District and Biguli Sub County in the Albert and Victoria Water 
Management Zone  

 

 

 

 

 

 

 

 

 

 

 
 

 

Source: Biguli Water Resources Assessment Report (Water For People, 2017) 

Problem Statement 
Prior to Water For People ‘s intervention in 2013, there was severe degradation of wetlands in 
Biguli Sub County. The degraded ecosystems were within the recharge areas of the existing and 
planned piped water supply systems which posed a great threat to the reliability and sustainability 
of these systems that depend on groundwater. The wetlands were degraded through human 
activities, mainly crop agriculture, brick making, sand mining, and forestry with water draining tree 
species, such as eucalyptus, that were planted and thriving in the fragile ecosystems. Prior to 
Water For People’s intervention in Biguli, safe wafer coverage was at 23% because handpumps 
installed by the district had failed; they required better technologies since the water table was too 
low to support shallow wells.  

The degradation was feared to not only affect groundwater potential and related failure of the 
water systems’ ability to last up to their design period, but also other human and environmental 
benefits of such ecosystems with diversity of flora and fauna like fish, which was of key value to 
the population in the vicinity. In addition, the wetlands and fragile ecosystems are meant to be a 
public good that provides a diversity of uses to different users and stakeholders, yet they were 
being personalized by the degraders (Ministry of Natural Resources, 1995). Water draining 
trenches and alien plant species, mainly crops (photo 1) and trees, were introduced to the 
sensitive ecosystems thus reducing the wetlands’ ability to perform their natural functions of 
filtration, flood control, aquifer replenishment, and providing habitat to wetland adapted flora and 
fauna. Intensive sand mining which left deep pond like holes (photo 2), in mainly the Rwakasirabo 
Wetland, punctuated the fragile ecosystems exposing them to drying up through evaporation. 
Restoration of the wetland became an immediate need for the sustainability of the piped water 
supply infrastructure.   
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Scope of Work 
Water For People, in fulfillment of the Forever component of its model that is aimed at ensuring 
the sustainability of the water supply infrastructure, conducted a  water resources assessment in 
Biguli, an upstream Sub County of the Katonga Catchment in the Victoria Water Management 
Zone (VWMZ) in 2014 The assessment was aimed at establishing the status of the water 
resources in a Sub County that is not only a source of the transboundary Katonga Catchment but 
also a host of the 8 piped water supply systems that Water For People has constructed with the 
district local government to serve the population for the next 20+ years. The assessment 
established key hot spot areas constituted of the 5 wetlands that were highly degraded, including 
Kizikibi, Rwakasirabo, Nyakatooma, Kabale, and Keishunga wetlands. These wetlands are 
characterized in Table 1.  

Table 1: Wetlands and Degraded/Restored Area Size in Biguli Sub County, Kamwenge District 

No.  Wetland 
Name 

Degraded/Restored 

Area (Acres) 

Nature of Degradation 

1 Keishunga  3.69 Area planted with eucalyptus both uphill and 
downhill, old and new gardens with surface 
drains in place. 

2 Kabale  22.22 The first 12 acres nearest to the intakes have 
maize gardens and eucalyptus trees uphill. The 
lower 10 acres are majorly maize gardens. 

3 Rwakasirabo 56.67 Activities include gardens, eucalyptus trees, and 
sand mining. Fire was found destroying the 
swamp vegetation cover and trees. Might be 
bigger than this in a few weeks to come. 

4 Nyakatooma  4.11 Largely gardens and a few eucalyptus trees. 

5 Kizikibi 11.66 Area planted with eucalyptus both uphill and 
downhill, old and new gardens with surface 
drains in place. 

TOTAL 98.34  

 
Additionally, verification of the hotspots was done in a participatory field visit to the wetlands by 
a multidisciplinary team of VWMZ staff of the Ministry of Water and Environment (MWE), District 

Photos 1 & 2: Rice and sorghum growing (left) and sand mining (right) in Rwakasirabo Wetland before restoration 
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Line Departments of Community Based Services, Natural Resources, Water, Education, 
Production, and Biguli Sub County staff. The spatial distribution of hotspots is shown in Figure 3. 
It shows the location of the 5 key hot spot areas and major degrading activities that were taking 
place in the respective wetland areas in Biguli Sub County. 

Figure 3: Map of Biguli Showing Spatial Distribution of Potential Water Resources Threats in 
Wetland Catchment Areas 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

Source: Biguli Water Resources Assessment Report (Water For People, 2017) 

Approach 
1. Delineation of wetlands 
Water For People partnered with the VWMZ of MWE, and Kamwenge District Local Government 
for all steps of the process. The first step was to delineate the wetlands using GPS and temporary 
live marks. This was done on the 5 priority wetlands in Table 1. This first step was also done in 
21 other wetland systems across the entire district in the sub counties of Kahunge, Kabambiro, 
Kamwenge Town Council, Nyabbani, Buhanda, Kicheche, Busiriba, Mahyoro, and Bwiizi, which 
represent the larger area where the process of delineation with reinforced concrete pillars and 
restoration activities can be replicated.   

2. Mobilization and sensitization of leaders and communities 
The delineation and demarcation of the wetlands was preceded by community sensitization to 
raise awareness about the importance of the wetlands and the negative aspects of related 
degradation. The awareness creation has been an ongoing activity even after the demarcation 
was completed and is a continuous part of the process.  
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3. Demarcation of wetland boundaries with more permanent marks 
The degraded area size of the 5 wetlands in Biguli was measured and established to be 98.34 
acres. The next step was to back up the live marks with reinforced concrete pillars for permanent 
boundary marking. So far, 3 wetlands of Kizikibi, Nyakatooma, and Rwaksirabo have their 
boundaries fully demarcated with the permanent reinforced concrete pillars for frontline 
communities to know the buffer zones within which to avoid degrading activities or implement 
regulated activities. Placement of permanent reinforced concrete marks was done at an interval 
of about 100m from one pillar to another along the boundary line of the wetlands.  

4. Promotion of community livelihood improvement initiatives 
In addition to the benefits of the wetlands, community sensitization also included education of the 
communities in question about regulated activities within the wetlands and buffer zones by the 
district Senior Fisheries Officer and Biguli Sub County Agriculture Officer. This involved 
demonstration of water and soil conservation practices on farms upstream of the Kizikibi Wetland 
since communities testified to have used the wetland for crop gardening with a perception that it 
was more fertile and had enough soil moisture as compared to their gardens upstream. Thus, 
they learned that moisture and fertile soils perceived to be in the wetlands are deposited out of 
uncontrolled runoff and soil erosion from the gardens and can be preserved through better 
agronomic practices, such as diversion ditches and infiltration pits. Also, the communities within 
the catchment area of the wetlands were sensitized and trained on fish farming and construction 
and management of ponds. Up to this point, 6 farmers have constructed fishponds and are 
awaiting stocking with fish. The livelihood initiatives are expected to serve as an incentive for 
wetland conservation by the communities in the restored areas. 
 
5. Enforcement 
Additionally, it is within the mandate of the local governments to actively manage and coordinate 
the conservation efforts of the natural resources within their territories through planning, 
management, and enforcement, including eradication of illegal activities through policing 
(Government of Uganda, 2016). Following this mandate, in areas where noncompliance was 
noticed despite the sensitization, the District Natural Resources and Senior Environment Officers 
(SEO) served the culprits with restoration orders. For those that did not comply or cease illegal 
activities, joint enforcement was done by teams of staff from the offices of the Chief Administrative 
Officer (CAO), Resident District Commissioner (RDC), District Chairperson, District Police 
Commander (DPC), District Internal Security Officer (DISO), and the Biguli Sub County Chief and 
Chairperson. During the enforcement, eucalyptus trees were cut down, crops were cleared, and 
water draining channels were covered up to enable regeneration. 

 

 

Photos 3 & 4: The RDC addressing the SEO, DPC, and OC Biguli Police station during enforcement to 
remove illegal activities (left) and eucalyptus cleared by enforcement in Rwakasirabo Wetland (right) 
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6. Groundwater level monitoring 
The final step in the process was to set up a system to monitor groundwater levels of the drilled 
wells (abstraction points for the piped systems) in Biguli Sub County to better appreciate the 
impact of wetland restoration and better understand the sustainability of the wells. Water For 
People, in partnership with Desert Research Institute, organized a training in May 2018 on 
groundwater monitoring using the CTD diver technology to monitor groundwater levels, electrical 
conductivity, and temperature. The training was attended by experts in the field of groundwater 
planning and management from Kamwenge District Local Government, Mid-Western Umbrella 
of Water and Sanitation (the entity responsible for operation and maintenance of the piped 
systems), Albert WMZ, and the Directorate of Water Resources Management. During the training, 
7 CTD divers were installed in 7 strategic boreholes in Biguli Sub County, including 5 monitoring 
wells and 2 motorized wells. In a monitoring well, this technology informs the fluctuation in the 
groundwater level which directly relates to the well aquifer type and factors that affect the well 
recharge. The diver also informs the well recovery and gives guidance on whether the well is 
being pumped at a safe yield or not. The CTD Divers were installed in May 2018, providing 1 
year of data up to this point.  Monitoring will continue for a period of about 10 years for long-term 
and continual understanding of the sustainability of these groundwater source areas. 

 

 

 

 

 

 

 

 

 
 
 

Results and Achievements 
1. Five wetlands have fully been restored. These include Rwakasirabo, Kizikibi, Nyakatooma, 

Kabale, and Keishunga Wetlands in Biguli Sub County. The wetlands are fully flooded with 
water and overgrown with wetland vegetation. In Kizikibi, there are mud fish which had totally 
been extinct when the wetland was a hub of human activities. Neighboring communities are 
fishing and enjoying the fish protein from the restored wetland. 

 

Photos 5 & 6: The team during the training (left) and installing the CTD diver in Bitojo well (right) 

 

Photos 7 & 8: Kizikibi Wetland before (left) and after restoration (right) 
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2. 25 wetlands have been delineated and areas characterized. Out of the 26 delineated 
wetlands (shown in Table 2), 3 have their territories marked with permanent reinforced 
concrete pillars, with plans for marking all the identified hot spots with permanent markers. 

  
Table 2: Wetlands whose Boundaries were Delineated  

Source: Wetland Demarcation Report; Kamwenge Natural Resources Office, 2017 

 

SN Wetland System Wetland Name Sub County Issues 

1 Mpanga  

1. Nyakahama Kahunge 

Change in 
land use 
through 
cultivation, 
planting of 
Eucalyptus, 
clearing of 
vegetation 
to establish 
farm land.   

2. Rushango kabambiro  

3. Karambi Kamwenge T/C 

4. Rwambu  Nyabbani 

5. Kikoyo Buhanda  

6. Kigoto  Kicheche 

7. Nyakabale 
Kahunge 

8. Byabasambu/Kyerima 

9 Mpanga River 
(riverbanks)  

2 Lake George 

10 Lyamugonera Kahunge 

11 Kanywambogo Busiriba  

12 Mahango  Busiriba  

13 L. George (Lakeshores) Mahyoro 

14 Kaborogota 
Busiriba 

15 Magombe (Bigodi) 

16 Kakoona 

Bwizi 
17 Lubaze 

18 Kyakaitaba 

19 Kyehemba 

3 
Lake Victoria 
Catchment 
Management 
Zone 

20 Kagasha Biguli 

21 Kabale Biguli 

22 Keishunga Biguli 

23 Rwakasirabo Biguli 

24 Nyakatoma Biguli 

25 Naiyiguru Biguli 

26 Kizikibi Biguli 
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3. Wetland conservation has increased prioritization by both the District and Sub County 
Local Governments as well as by community members. Having caught wind of the 
enforcement, sub counties outside of Biguli are reporting that degraders of wetlands have cut 
down on water draining and are reclaiming eucalyptus plantations and woodlots that are in 
the wetlands. “The communities who were resistant to freeing the wetlands of the degrading 
activities, mainly eucalyptus, have since changed into partners in the campaign because they 
are doing it even before we reach their areas,” reflects Godfrey Mucunguzi, Resident District 
Commissioner, Kamwenge. 

4. The livelihood and socio-economic related benefits of the wetlands to the community 
have been restored. These include the mud fish community members are catching for food 
and the wetland sages and other forms of vegetation used by the community to mulch their 
gardens for moisture retention and weed and soil erosion control. In Kizikibi, the mud fish, 
which had been extinct when the wetland was a hub of human activities, has since 
regenerated. Neighboring communities are currently fishing and enjoying the fish protein from 
the restored wetland ecosystem. 

5. Water Resources Assessment for Biguli Sub County led to identification and mapping 
of hot spot areas and created awareness. The upstream Sub County of the Katonga 
Catchment was assessed, and key water resources issues were mapped out to inform all 
water resources conservation activities.  

6. Groundwater monitoring has improved understanding of groundwater level 
fluctuations throughout the year and the importance of wetland restoration for 
improving recharge and subsequent system sustainability. Monitoring results are 
available for 1 year, and the results are presented in Figure 4. Findings have been shared on 
various platforms, including Uganda Water and Environment Week in Entebbe and the bi-
annual learning event in Kamwenge District. From the findings, most of the drilled wells in 
Biguli Sub County consist of unconfined aquifer which highly depends on precipitation for 
recharge. This was observed from the variation in the groundwater level in relation to the 
rainfall seasons of the year with the water table level rising during rainy season and dropping 
slightly during rainfall off seasons. This implies that sustaining recharge throughout the year 
requires a system that holds the surface runoff that flows during rainy season to ensure 
constant recharge during the rainfall off seasons. Thus, this highlights the need to restore the 
wetlands, since it has the capacity to hold the surface runoff that ends up in it for a 
considerably long time to recharge the wells even during the rainfall off seasons.  

Figure 4: Depth to Water Table Versus Time Series for Munyuma Monitoring Well 
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With only 1 year of data and limited data from before the wetland work began, it is not possible 
to quantify the exact impact of the wetland restoration in terms of reduction in water level 
declines. However, the declines observed in the dry season in 2019 were slight, which could 
be attributed to the rejuvenating wetlands. Figure 4 presents a result of depth to water table 
below ground level (m) against a time series (24 hours) from the Munyuma monitoring well, 
indicating the gradual fluctuation in the level in accordance with the rainfall pattern in Biguli. 

7. There has been increase in the number of water sources that meet the adequate 
quantity requirement. According to Water For People’s annual monitoring data, the 
percentage of water sources with adequate water quantity have progressively improved from 
36.8% in 2017 to 68.4%% in 2019. There has also been an increase in the percentage of 
water sources whose water availability is not significantly affected by seasonal shortages, 
showing progressive improvement from 45% in 2017 to 64.3% in 2019. This improvement 
can partially be attributed to the wetland conservation campaign driven by the Kamwenge 
District Local Government and partners. 

8. Government institutions have been strengthened and are better equipped to sustain 
and expand wetland rehabilitation work in the district. The overall focus of Water For 
People is on building and empowering government institutions to do their work better, thus 
putting Water For People in more of a facilitating role and letting the government be at the 
forefront of implementation. Water For People’s membership on the Katonga and Mpanga 
Catchment Management Committees and role in supporting the water management on the 
bigger catchment related areas caused much appreciation of the restoration initiatives as they 
were considered not just a pocket of project activities but as addressing systemic issues 
affecting the bigger catchment of Katonga. This earned the initiative more support of the 
Water Management Zone Staff. Other bigger catchment areas supported by Water For 
People include providing financial support to the Albert Water Management Zone to conduct 
Mpanga Catchment Management Committee meetings, building capacity of AWMZ and 
VWMZ in groundwater monitoring using CTD divers, and providing the Zones with the devices 
for installation in areas they deem necessary. 

Drivers of Success 
1. The burning desire of the sub county and communities to conserve wetlands for 

sustainability of the water supply systems. The link of the wetlands to groundwater 
recharge and sustainable yields of the water sources motivated both the sub county 
authorities and the resource users to embrace the wetland restoration initiative. 

2. Groundwater monitoring using CTD diver technology is scaling through the Ministry 
of Water and Environment. Partners are implementing different strategies to scale up the 
technology in the whole country in the various water management zones. This was highly 
noted during the trainings conducted by Water For People during the Uganda Water and 
Environment Week in Entebbe and the bi-annual learning event in Kamwenge. Plans have 
been put in place to install the CTD divers distributed to the AWMZ in August 2019 and 
continue capacity building and follow up of their monitoring results on regular basis. 

3. A learning visit to the restored Nyakambu Wetland in the Rwiizi Catchment. Water For 
People, working with the VWMZ team, organised a learning visit for the Kamwenge District 
and Biguli Sub County staff to the Rwiizi Catchment. The visit was aimed at supporting the 
district and sub county to appreciate that restoration of wetlands is possible, as well as to 
appreciate other livelihood activities that are vital to the success and sustainability of the 
restoration. One key inspiration that the visiting team got from the visit was the restored 
Nyakambu Wetland within the Rwiizi Catchment in Sheema District. 
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4. The involvement of multilevel and multisector stakeholders who brought diverse 

expertise and experience. This involvement was key to the success of the restoration of the 
wetlands in Biguli Sub County in Kamwenge. The Community Development Officers were 
key in the community sensitizations, the Agricultural Officer for awareness creation on and 
demonstration of soil and water conservation measures on farms for the frontline communities 
of the wetland, the Fisheries Officer for supporting the community in development of fish 
farming skills and fish pond construction to enable the communities leaving the wetlands to 
have an alternative source of income, the Natural Resources Officer, Senior Environment 
Officer, and District Staff Surveyor in the provision of the technical guidance and delineation 
of the wetlands, and the area local leadership and Sub County Chiefs in providing ongoing 
mobilization. Additionally, the VWMZ Team Leader played a key role in providing the technical 
guidance during the Water Resources Assessment and identification of the key hotspot areas. 

5. Exemplary leadership and early response of the local leaders were key in ensuring 
compliance from the communities. When the campaigns started, and even more so during 
enforcement, there was no discrimination between the leaders and local communities; they 
all received same treatment in advising them to remove degrading activities from the 
wetlands. Where the degraders were leaders, their degrading enterprises were removed first 
before those of the ordinary communities. A vivid case in point is Rwakasirabo Wetland 
whereby the main frontline landowner is a District Councilor, Mr. Karaki, who let go of all plans 
to utilize the wetland. The Sub County Chairperson, Mr. Komaho Simeon, never kept silent 
about telling the Biguli community, who are his voters, to free wetlands of degrading activities; 
he preached the gospel at every community gathering he attended. This equal treatment of 
the leaders and non-leaders was a major success factor as it was an exhibition of integrity 
throughout the process which helped in acquisition of the trust of the community.  

6. Starting with a Water Resources Assessment. The assessment identified the hotspots that 
provided a way to prioritize the work and select the first 5 wetlands of focus. The wide 
dissemination of the report to the sub county and district officials was a key factor of success. 
It caused appreciation of water resource issues and triggered leaders to take action. 

 

Photos 9 & 10: Kamwenge District and Biguli Sub County Team at the restored Nyakambu Wetland (left) and 
the Secretary of the Rwiizi Catchment Management Committee addressing the visiting team about the 

Nyakambu Wetland restoration process during the learning visit to Rwiizi Catchment (right) 
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Recommendations and Next Steps 
Although this intervention has been successful, continued work is needed to sustain the protected 
areas and expand the work throughout the entire District. As the work expands, there is 
opportunity to improve the approach based on learnings from this first intervention. 

1. Continued capacity building of government institutions. Ongoing support to government 
institutions will ensure that they have the human and financial capacity to carry on activities 
and strategies that will lead to restoration of more degraded wetland systems. Sustainable 
wetland restoration will need strong local and regional government leadership, as well as 
catchment organizations. Efforts to ensure regular meetings of the Katonga and Mpanga 
Catchment Management Committees, as well as establishment of learning and knowledge 
management mechanisms, will help keep track of the progress being made. Strong 
institutions are key in affecting wetland conservation, given the fact that with strong 
institutional establishments enforcement and implementation of existing policies is possible 
(Government of Uganda, 2016). 

2. Demarcation of more wetlands. There is need to have the other delineated wetlands 
demarcated with permanent markers, preferably using the reinforced concrete pillars. Water 
levels and lines of the wetlands tend to shift over time along with the seasons, and this can 
often affect the sustainability of conservation and restoration achievements. Communities 
need to permanently know where the boundary of the wetland lies so that they can avoid 
degrading forever. 

3. More monitoring equipment. There is need to install more monitoring equipment, such as 
a rainfall gauging station and a telemetric machine, in the designated area of Biguli Sub 
County to aid in the analysis of data and subsequently scale up these technologies in the 
whole country. 

4. Technical documentation of the entire restoration process. This would be used for inter-
catchment learning on restoration experience. It can also be used by the district local 
government to scale up to other major degraded wetland areas.  

5. Capacity building of the farmers and other upstream land users. Upstream users of the 
wetlands could be sensitized on the implementation of regulated activities, such as fish 
farming and management and good agronomic farming practices that preserve soil fertility 
and retain water on farms by controlling runoff and related soil erosion. 

6. Supporting Mid-Western Umbrella of Water and Sanitation to obtain water abstraction 
permits. Mid-Western Umbrella is the main water service provider in Biguli Sub County, and 

Photos 11 & 12: District Councilor, Mr. Karaki, beside a pillar marking the boundary of Rwakasirabo 
Wetland to which he is a major frontline land owner (left) and a pillar standing out on the boundary of the 

restored Rwakasirabo Wetland (right) 
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Water For People will provide technical support to them to obtain groundwater abstraction 
permits for each of the piped water supply systems under their management. Piped water 
suppliers that abstract water from ground and surface sources are required to obtain water 
abstraction permits by the Ministry of Water and Environment (International Water 
Management Institute, 2017). Water abstraction permits are issued by the Directorate of 
Water Resources Management (DWRM) to bulk water abstractors aimed at mitigating over-
abstraction and depletion of groundwater resources.  

Conclusions  
The progress that has been made in last two years (from 2017 to date) is a demonstration that 
with the engagement of relevant stakeholders, wetland restoration is possible and can increase 
the sustainability of water supply sources.  
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